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The Honorable Michael R. Tumer JUL 10 zm'?
House of Representatives :
Washington, D.C. 20515

Dear Congressman Turner:

Thank you for your June 22, 2017 letter regarding the status and timeline for remediating
contamination at the Lammers Barrel Factory Site (the Site) in Beavercreek, Ohio.

As indicated in your letter, the Site is divided into two Operable Units—Operable Unit 1 (OU1),
comprised of the Lammers Barrel Factory property, and Operable Unit 2 (OU2), comprised of the
offsite contaminated groundwater plume. OUl is currently in the Remedial Design (RD) and
Remedial Action (RA) phase. The RD/RA phase was scheduled to commence in 2015, with a
planned completion in the 2016-17 timeframe. EPA currently plans on completing the RD/RA
phase in 2018. The delay is due to two developments during the implementation of RD at QU1: (1)
EPA identified 1,4-dioxane in soil and groundwater, which required additional investigation to
assure a successful remedy implementation; and 2) EPA revised its vapor intrusion (VI)
investigation guidance and screening levels which required further VI evaluation at the Site. Please
note that it is not unusual for Superfund cleanup timelines to be adjusted as additional issues are

identified and data are assessed. EPA is working with the potentially responsible parties (PRPs) to
resolve these two 1ssues.

_As your letter also notes, QU2 is currently in the Remedial Investigation and Feasibility Study
phase, and a Record of Decision is planned for 2019. Public comment and community mput will be
solicited as part of the remedy selection process. The timeline for OU2 has changed because EPA,
in consultation with the Ohio Environmental Protection Agency, concluded in 2015 that it did not
have sufficient information to support the PRPs’ assessment that the groundwater contamination at
QU2 could be remedied via monitored natural attenuation (MNA) to meet groundwater cleanup
goals within a reasonable timeframe. EPA and Ohio EPA determined that it is necessary to further
study the viability of the MNA option given the persistence of vinyl chloride downgradient of the
site. In the interim, EPA and Ohio EPA have worked with the PRPs to develop a groundwater
monitoring plan designed to address the remaining concerns and the PRPs have agreed to
implement it until a groundwater remedy has been selected and fully implemented. The

groundwater monitoring data generated will be used to determine if MNA is the appropriate remedy
for OU2.

- Again, thank you for your letter. If you have further questions, please contact me or your staff may
contact Ronna Beckmann, the Region 5 Congressional Liaison, at (312) 886-3000.

Sincerely,

PN

Robert A. Kaplan
Acting Regional Administrator
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